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January 23, 2004

TO: A. Boron, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, J. Hawkins, P.

McNamara, V. Nguyen, J. Servino, S. Ross

SUBJECT: Generation-3 Meeting Minutes for January 23, 2004

Absent: J. Carwardine, N. Friedman, P. McNamara

Meeting was called to go over al open issues and any concerns that members might have.
o Full Design Review will be the first week in March 04.

Mohan Ramanathan has given Roy the corrected AutoCAD drawings from the beamlines.
0 These will be emailed to the members of the group and put on the Gen-3 shared drive.

The following items have been posted:
o0 Statement of Work
0 Preliminary Documents
o Final requirements

Anne Boron needs the station layouts.

Documents compl ete/incompl ete:

0 PSS System Requirements are compl ete.
Functional Description Documents will be done next week.
Beam Specifications are done
Interface Control Document is still being worked on.
John Servino will be doing the 1/0 for the test system cart.
Roy will be doing the mechanical sketches for the cart.

O OO0 0O

Electrical Design and Layout Drawings cannot be made final yet, however Karen Walker was
asked to assign a document control number to them.

Roy will be the Station Control Electrical Design and Layout documents.

Front-End Simulator Test Cart:
0 CRT and Rack of 1/0O still needed
0 A detailed schematic is in the work, not complete.
o Karen can assign the drawing number to it.
o Thiswill al be part of the FERDP.



Lab Prototype System (Needs to be done, thisis equivalent of the beamline)
o0 Softwaredesign

Hardware design

Validation Procedure

Test

O OO

Lab Prototype is going on the floor.
2 Racks will bein the lab

0 One should mimic the one from on the mezzanine; the other should mimic the three
stations on the floor.

We need to build in the lab:

o0 Lab Prototype
o Test Cart
o Simulator
=  Will need hardware, software code, and paperwork for all three systems.

Tasks that have been assigned:
0 Mezzanine — Ross

Lab Test — Anne and Van
Commissioning — Tech.

0 Beamline Drawings— Roy

o0 Floor Drawings — Roy

0 User Requirements — Anne

0 Code Development —John S.

0 CodeDevelopment A & B —Van
0 Epic-Roy

o Validation— Roy

0

0

There are nine documents that need to be assigned, some were decided as follows:
0 Beamline Simulator and Test Cart (Anne, Van and John S.)
o Simulator list and functionality (see John S.)
0 Hardware specifications (Mike)

Karen and Roy will meet next week to discuss drawings.

Next week:
0 Beamline Safety Review
Need to have reference point Version 1 vs. Version 3.
Discuss Mode Shutter

Roy has insisted that there be no more meeting in the hallways and that any changes that need be
should be brought the group in a formal meeting.



Ken Beltcher will be helping the group.

Roy will be working on the presentation material.



